
MONTHL r PROGRESS REPOR T 
May 2013, TASK ORDER 03 

Contract: GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 03 (Cherokee County HHRA) 
SRC Project No.: FA558.003 
Period covered by this invoice: 05/01/2013 - 5/31/2013 

FINANCIAL SUMMARY 
Category Expenses Budget Percent 

Complete* 
Category 

This 
period 

Cumulative Ceiling Funded Remaining 
Percent 
Complete* 

Labor $0.00 $0.00 TBD TBD 100% 0% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 $0.00 $0.00 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
| Based on funded budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• The Work Plan and Cost Estimate were submitted on May 22, 2013. On May 30, SRC 

was notified that the scope of work will change. The revised Work Plan and Cost were 
submitted on June 4. 

Subtask 1.2 - Data Usability Evaluation 
• Task has not begun. 

Subtask 1.3 - Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors  
and Tox Values) 

• Task has not begun. 

Task 2 - Baseline Hunian Health Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 
• Task has not begun. 



DELIVERABLES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICIPATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1- Project Management 
• The revised Work Plan and Cost Estimate will be submitted in early June. 

Subtask 1.2 - Data Usability Evaluation 
• Task has not begun. 

Subtask 1.3 - Risk Assessment Workplan (CSM, Exposure Pathway ID. Exposure Factors  
and Tox Values) 

• Task has not begun. 

Task 2 - Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 
• Task has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 


